

CROSSWALK TABLE LCCC Master Plan to Actual Projects

MASTER PLAN	ACTUAL	STATUS
N3 – UW Center	Pathfinder 4 th Floor	Complete
A6 – Student Services Expansion	Pathfinder 1 st & 2 nd Floor	Complete
N5 – Flex Tech Lab	Flex Tech Building	Complete
N6 – Multi-Purpose Athletic Facility	RAC Remodel	Planning
A1 – Recreation Center	RAC Remodel	Planning
N2 – Performing & Fine Arts Center	Fine Arts Remodel/Expansion	Planning
A2 – Fine Arts Entrance	Fine Arts Remodel/Expansion	Planning
R4 & R5 – Student Dorm	New Residence Hall Project	Planning
A3 – Library Academic Commons	Ludden Library Project	Proceeding
A5 – Library/CCC Entrance	Ludden Library Project	Proceeding
R1-R3 – Non-Traditional Student Housing		No Progress
A4 – CCI Expansion		No Progress
A8 – CT Lab Expansion		No Progress
A9 – Physical Plant Expansion		No Progress
N1 – Children’s Discovery Center		No Progress
OTHER		
Campus Gateways	Gateway Projects	Complete
Exterior Wayfinding	Gateway Projects	Complete

Proposed Buildings

New Building Construction

- N1 - Children's Discovery Center
- N2 - Performing & Fine Arts Center
- N3 - UW Center
- N4 - Lab expansion bridge building
- N5 - Flex-tech Lab
- N6 - Multi-purpose Athletic Facility

On-campus Residential

- R1 - Non-traditional student housing
- R2 - Non-traditional student housing
- R3 - Non-traditional student housing
- R4 - Student dorm
- R5 - Student dorm with cafe/grab-and-go

Building Additions

- A1 - Recreation center
- A2 - Fine Arts entrance
- A3 - Library/Academic commons
- A4 - CCI expansion
- A5 - Library/CCC entrance
- A6 - Student services expansion
- A7 - Student center entrance
- A8 - CT Lab expansion
- A9 - Physical plant expansion



Proposed Buildings